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May 10, 1988

Chief, Site Investigation and Compliance Branch
Emergency and Remedial Response Division

U.S. Environmental Protection Agency

26 Federal Plaza

New York, New York 10278

Attention: SCP - Carlstadt Project Officer

Dear Sir:

Attached is the April 1988 Progress Report for the RI/FS project
at the SCP Carlstadt site. This report has been prepared by Dames &
Moore, on behalf of the Committee representing the Respondents named in
the Administrative Order on Consent No. II CERCLA-50114, in accordance
with Paragraph 28B of the Order. ’

Very truly yours,

DAMES & MOORE

Gerard M. Coscia, P.E.
Project Manager
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Attachment

cc: Chief, Superfund Branch
Office of Regional Counsel
U.S. Environmental Protection Agency
Room 437
26 Federal Plaza
New York, Rew York 10278

T. Armstrong
General Electric

J. Koczan
Dames & Moore
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ATTACHMERT 1

SCP RI/FS PROGRESS REPORT
' APRIL, 1988

PROGRESS ARD STATUS

1.

The draft RI report was transmitted to the USEPA on April 18.

Water level measurements were made on April 11 and April 25. The

final measurements will be made on May 9.

Written access agreements were obtained for six of the eight

‘properties surrounding the SCP site for the purpose of installing

monitoring wells. Of the two noxi—responding properties, only
Carolina Freight (Block 124, Lot 6) is of interest at present for
siting wells. Carolina Freight has responded to the Dames & Moore
notices with a request that the well lbcations be marked on their

site plan for their further consideration.

IECHNICAL ISSUES

None

A revised schedule for the feasibility study (source control)

was transmitted to the USEPA on March 18. No formal comments or approval

have been received yet.
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PLANNED ACTIVITIES - MAY 1988

‘1.

Complete periodic water level elevation measurements.

Continue with efforts to obtain access to the Carolina Freight

property.

Complete the public health evaluation for the planned RI report

addendum.

Complete FS Task 9 (develop alternatives) for the source control

feasibility study.
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